

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

NABARD-RIDF-XI- Kurnool District - work "Road from KG road to Pudur via Padidampadu"- AG audit objection for allowing carted earth in working estimate-Ratification on action for having executed carting earth instead of side earth and to accord permission to adopt price escalation for extended period of agreement so as to approve the completion report - Accorded - Orders- Issued.

[illegible]

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1610

Dated:01.11.2011

Read the following:

1. G.O.Rt.No.1404, Panchayat Raj & RD (ProgsII) Dept dt. 2.8.2005
2. AG Audit Para No PAG/CA (AP)/2007 /AE 22 dated 30.5.2007
3. From the CE, Panchayat Raj, NABARD, Hyd, Lr.No. 32/NB2/ NL/Pudur/2005 dated 15.7.2009
4. Govt.Memo.No 14389/Progs II/09 dated 24.11.2010
5. From the CE, Panchayat Raj, NABARD, Hyd, Lr. No. 32/ NB2/ KNL/ Pudur/ 2005 dated 5.5.2011.

*** * * * ***

ORDER:

In the reference 1st read above, orders were issued according Original Administrative Sanction for an amount of Rs.146.25 lakh towards the work, "Road from KG road to Pudur via Padidampadu" in Kurnool district. under NABARD RIDF XI.

2. In the reference 2nd read above, Sr.Audit officer has raised Audit objection for allowing carted earth in working estimate, thus undue benefit was extended to the contractor for Rs. 25,29,849/- lakh and suggested to obtain ratification for extending undue benefit for execution of extra quantities to the contractor in form of lead .

3. In the reference 3rd read above, the Chief Engineer, Panchayat Raj, NABARD, Hyderabad has requested for ratification orders from Government stating that the embankment was raised keeping in view of back water of Srisailem Reservoir, which is submerging the road, due to which additional quantity of carted earth has been executed and to accord permission to adopt price escalation for extended period of agreement so as to approve the completion report including price escalation for the work "Road from KG road to Pudur via Padidampadu" in Kurnool district sanctioned under NABARD RIDF XI.

4. Government after careful examination of the proposal, hereby ratify the action for having executed carting earth instead of side earth in respect of the work "Road from KG road to Pudur via Padidampadu" in Kurnool district sanctioned under NABARD RIDF XI and to accord permission to adopt price escalation for extended period of agreement so as to approve the completion report including price escalation subject to correctness of application as well as calculations of price adjustment as per Government Orders.

5. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.

6. This order issues with the concurrence of Finance (WA.I) Dept. vide their U.O. No. 24160/377/ RIDF/ WA-I/ 11 dated 3.10.2011.

7. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in / qoir](http://www.ap.gov.in/qoir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

The Superintending Engineer, Panchayat Raj, Kurnool District.

The PS to M (Panchayat Raj & RWS)

The Finance (WA-I) Department

Sc / Sf

// FORWARDED::BY ORDER //

SECTION OFFICER